UNIVERSITY OF PISA

DEPARTMENT OF INFORMATION ENGINEERING

Master's Degree in Artificial Intelligence and Data Engineering



SyncFlow

Vendor Analysis

Author:
Francesco Panattoni
f.panattoni2@studenti.unipi.it

Course:
Business and Project Management

Academic Year: 2025 / 2026

Project GitHub Repository:
https://github.com/Tenshin000/SyncFlow

Contents

1 Introduction **2**

2 Procurement Evaluation Methodology **3**
2.1 Make-or-Buy Decision Framing . . . 3
2.2 Structured Source Selection Workflow . . . 3
2.3 Delivery Methodology Classification . . . 4
2.4 Knockout Qualification Gates . . . 4
2.5 Paradigm-Normalized Scoring System . . . 5
2.6 Lifecycle Cost Modeling . . . 7

3 Market Scheduling Vendors **9**
3.1 Extended Candidate Screening Funnel . . . 9
3.2 Thirteen-Dimension Capability Assessment . . . 9
3.3 Financial Cost Breakdown . . . 12
3.4 Metric Calculation Across Candidate Platforms . . . 14
3.5 Methodology-Aware Rankings Scorecards . . . 16
3.6 SyncFlow 2.0 Comparative Analysis . . . 18

4 Supply-Chain Audit of the Make Candidate **20**
4.1 Generative Language Model Providers . . . 20
4.2 Database Persistence Engines . . . 21
4.3 Backend Execution Frameworks . . . 22
4.4 Frontend Visualization Toolkits . . . 22
4.5 Container Orchestration Platforms . . . 22
4.6 Strategic Evaluation of Prospective Infrastructure Suppliers . . . 23

5 Supply-Chain Risk Governance **24**
5.1 Vendor Vulnerability Matrix . . . 24
5.2 Weight Sensitivity Validation . . . 25
5.3 Feasibility of Private Language Model Infrastructure . . . 26
5.3.1 Architectural Paradigms for Personal Language Models . . . 26
5.3.2 Parameter Thresholds for Operational Effectiveness . . . 26
5.3.3 Rigorous Cost Analysis for Private Inference . . . 27
5.4 Portability Exit Strategy . . . 27

6 Conclusions **28**

Bibliography **29**

Chapter 1

Introduction

SyncFlow is a full-stack web platform for **Project Schedule Management and Operational Control**. It implements the six schedule management processes of the **PMBOK® Guide** (Chapter 6): *Plan Schedule Management*, *Define Activities*, *Sequence Activities*, *Estimate Activity Durations*, *Develop Schedule*, and *Control Schedule*. Built by a single developer across a 53-calendar-day window on an open-source stack, it serves two roles in this Vendor Analysis. It acts both as an internally built "*Make*" software candidate and as an architectural system whose third-party dependencies, maturity gaps, and three-year costs must be benchmarked against commercial tools.

Technically, *SyncFlow* uses a containerized **client-server architecture** orchestrated by **Docker Compose**. The stack runs three services: MongoDB 7.0 (`syncflow-db`), a Python 3.12/FastAPI API (`syncflow-backend`, port 8000), and a static UI server (`syncflow-frontend`, port 8501). Its backend relies on eight runtime dependencies and exposes **55 validated Pydantic endpoints** across six routers, paired with a bundler-free **JavaScript**, **HTML5**, and **CSS3** frontend using `vis-network` and `Chart.js`. Data integrity relies on server-side MongoDB `$jsonSchema` rules and atomic `arrayFilters` updates. Passwords use salted **Bcrypt** hashing (`rounds=12`), and a thread-safe **LRU schedule cache** prevents redundant graph recalculations.

At its core, *SyncFlow* separates deterministic scheduling math from external AI services through a **dual-engine design**. Its Python Operations Research core runs **Kahn's topological sort**, **three-color DFS cycle checks**, **CPM** passes (`FS`, `SS`, `FF`, and `SF` links with lags), **Three-Point PERT** probability curves, effort-based **EVM** *Banana Envelopes*, and automated **DCMA 14-point audits** (evaluating the schedule against all 14 DCMA metrics in v1.0, including Metric 5 Hard Constraints, while interactive milestone date locks expand in planned v2.0). An optional NLP adapter uses **Google Gemini 3.8 Flash** with Pydantic `response_schema` constraints to draft Work Breakdown Structures, PERT ranges, and links from text prompts, while leaving offline operation intact. Role-based views separate **Project Managers** (calendars, baselines, portfolio health) from **Team Members** and **Controllers** (WIP timers and deliverable reviews).

A formal **Vendor Analysis** evaluates competing suppliers on functional fit, total lifecycle cost, operational control, and supply-chain risk. This study has certain limitations, stemming from **my own gaps in knowledge regarding this field**. Furthermore, a fixed project timeline and the lack of publicly available, comprehensive information on business plan pricing presented additional challenges. Consequently, the figures provided are estimates for planning purposes only and do not constitute binding offers from the vendors. Nevertheless, I have made every effort to ensure that this Vendor Analysis is prepared in a formal and accurate manner.

The report benchmarks a standard **25-user organization** across two complementary evaluation levels. At the **market product level**, it evaluates *SyncFlow* against nine Waterfall, Agile, and Hybrid commercial leaders. At the **supply-chain audit level**, it subjects the internal "Make" candidate to a formal dependency review, auditing its database, backend, visualization packages, and AI providers with the same rigor applied to external Software-as-a-Service (SaaS) vendors.

Chapter 2

Procurement Evaluation Methodology

2.1 Make-or-Buy Decision Framing


The choice between in-house software development and commercial SaaS platforms comes down to balancing recurring subscription costs against internal development and maintenance responsibilities. Every formal software procurement evaluates these two core paths:

- **Internal Construction and Ownership ("Make")**: Eliminates per-seat subscription royalties and preserves full control over source code, data residency, offline execution, and custom **PMBOK® Guide (Chapter 6)** scheduling algorithms [1]. In return, the organization must self-fund security hardening, hosting, maintenance, and future features.
- **Commercial Off-the-Shelf Licensing ("Buy")**: Delivers mature enterprise modules, uptime Service Level Agreements, managed security, and external support immediately. In return, the buyer accepts recurring per-seat royalties, renewal price increases, and external product roadmaps.

This report evaluates that choice across a standardized **25-user team over 36 months** (3 Project Managers, 2 Controllers, and 20 Team Members). A €0 license fee reflects internal ownership custody, not free deployment or permanent zero-price SaaS positioning. Because tools target distinct workflows across **Waterfall**, **Agile**, and **Hybrid** teams, our evaluation balances delivery-model fairness alongside predictive schedule rigor.

2.2 Structured Source Selection Workflow

Locking all screening gates, weights, and cost formulas before inspecting any product prevents post-hoc bias. The six-stage workflow below structures the rest of this document:



Six-stage Make-or-Buy procurement and source-selection workflow linking methodology lock, screening, benchmarking, risk governance, and conclusions.

Each stage maps to a subsequent section of this analysis:

1. **Framing and Archetype Rules (Chapter 2)**: Define the Make-or-Buy scope, delivery paradigms, pass/fail gates (K_1–K_4), scoring criteria (C_1–C_6), and 36-month TCO equations;
2. **Market Candidate Screening (Chapter 3.1)**: Apply gates K_1–K_4 to all ten initial candidates, retaining only tools meeting baseline scheduling requirements;
3. **Capability Audit, Rankings, and TCO (Chapters 3.2–3.6)**: Assess qualifying contenders across thirteen capabilities, compute three-year lifecycle costs and metrics, and rank baseline *v1.0* and projected *v2.0* tiers;
4. **Make-Candidate Supply-Chain Audit (Chapter 4)**: Audit external cloud APIs, databases, backend frameworks, frontend visualization packages, and orchestration tools supporting the internal "Make" candidate;
5. **Supply-Chain Risk and Sensitivity Governance (Chapter 5)**: Assess vendor lock-in, maintainer continuity, privacy, and hardening risks ($P \times I$), alongside ranking stability under alternative stakeholder priorities;
6. **Conclusions (Chapter 6)**: Summarize methodology-aware rankings, current baseline boundaries, and projected *SyncFlow v2.0* upgrade outcomes.

2.3 Delivery Methodology Classification

Because schedule management tools reflect distinct project management philosophies, each candidate entering the screening funnel is classified into one of three foundational archetypes ($\mathcal{M}_i \in \{\text{Waterfall}, \text{Agile}, \text{Hybrid}\}$):

- **Waterfall (W, Predictive)**: Based on hierarchical WBS baselines, precedence networks (`FS/SS/FF/SF` with lags), Critical Path float analysis, EVM baselines, and formal schedule audits;
- **Agile (A, Iterative Velocity Flow)**: Based on prioritized product backlogs, fixed-length sprints or continuous WIP boards, story-point velocity forecasting, burndowns, and CI/CD release streams;
- **Hybrid (H, Dual-Mode Convergence)**: Combines predictive planning (WBS trees, Gantt dependencies, milestone baselines) with iterative execution workflows, status-pull boards, or Scrum sprints.

2.4 Knockout Qualification Gates

Four binary pass/fail gates filter out lightweight task lists before detailed scoring begins. Every candidate must satisfy all four **Knockout Gates** (K_1–K_4):

- **Gate K_1 (Structured Activity Relations)**: Must model explicit activity dependencies, sprint backlog hierarchies, or blocked-by release relationships, not standalone task cards;
- **Gate K_2 (Formal Schedule Forecasting)**: Must support critical-path float calculations, velocity-based sprint forecasts, or cross-team milestone warnings, natively or via ecosystem add-ons;
- **Gate K_3 (Collaborative Multi-User Access)**: Must coordinate multiple assigned team roles across shared workspaces;
- **Gate K_4 (Auditable Cost Visibility)**: Must provide published list rates, transparent enterprise quote structures, or verifiable internal hosting and labor estimates.

2.5 Paradigm-Normalized Scoring System

The scoring model maps half-point human ratings and audited three-year costs onto a bounded $[0, 5]$ scale via five sequential equations. Each qualitative criterion uses a structured **half-point (0.5-increment) anchored scale** drawn from $\mathcal{D} = \{0, 0.5, 1.0, \ldots, 5.0\} \subset [0, 5]$ (with 0.0 and 0.5 reserved when a required feature is absent). Six integer milestone anchors calibrate these votes:

- **0 (Absent / Non-Compliant)**: Required capability or control is absent from the platform;
- **1 (Manual Workaround)**: Core workflow can only be approximated externally through manual spreadsheets, custom scripting, or offline workarounds;
- **2 (Partial / Limited)**: Basic support is present in simplified form, omitting algorithmic depth, automation, or multi-user controls;
- **3 (Standard Commercial Fit)**: Meets standard day-to-day industry expectations reliably with solid baseline capabilities;
- **4 (Strong Professional Grade)**: Provides mature, well-integrated, high-reliability functionality suited to demanding project environments;
- **5 (Best-in-Class Reference)**: Sets the cohort benchmark in mathematical rigor, workflow coverage, security governance, or cost efficiency.

Financial efficiency (C_6) and the combined summary indices (C_1^*, Q_{fair}, S_{fair}, S_{CPM}) are real-valued outputs computed deterministically from explicit formulas. Across the full evaluation vector, each criterion C_j carries a strictly positive weight $w_j > 0$ forming a normalized distribution ($\sum_{j=1}^{6} w_j = 1.00$):

Evaluation Dimension	**Weight (w_j)**	**Audit Scope**
C_1: Scheduling Engine Performance	0.25	Methodology-normalized blend C_1^* combining Predictive OR math ($C_{1,W}$) and Agile iterative flow ($C_{1,A}$).
C_2: Suite Breadth (Cost, Risk)	0.15	Monetary budgets/billing rates, Risk Registers, resource leveling, RACI tabs, cross-project rollups, rich integrations.
C_3: AI, Usability & Interoperability	0.15	Generative AI schedule drafting, role-based persona UX, learning curve friction, REST APIs, `.mpp`/`.xml`/`CSV` or Git/DevOps sync.
C_4: Vendor Maturity, Security, SLA	0.15	Backed uptime SLAs, SAML SSO/SCIM, compliance certifications, TLS defaults, auth recovery flows, automated CI tests.
C_5: Autonomy, Extensibility	0.10	Data residency control, open-source auditability, zero vendor lock-in, customizable algorithmic core.
C_6: 3-Year TCO Efficiency	0.20	Formulaic log-normalized 36-month economic cost across SaaS seats, hosting, hardening, upgrades, and maintenance.

In plain terms, a single weighted average can still behave unfairly if it forces an Agile sprint platform and a Waterfall platform onto identical scheduling rules, or if low licensing prices hide weak technical quality. The scoring function solves both issues through five sequential, mathematically closed transformations that keep every derived score inside the $[0, 5]$ interval:

1. **Step 1: Splitting Scheduling Performance Into Two Tracks ($C_{1,W}$ and $C_{1,A}$).** Criterion C_1 accounts for one quarter of the total score ($w_1 = 0.25$). Instead of collapsing all scheduling behavior into one grade, each platform i receives two separate half-point ratings on $[0, 5]$:
   - **Predictive Waterfall Rigor ($C_{1,W,i}$)**: Measures formal PDM dependency networks, CPM float math, PERT probability curves, EVM baselines, and DCMA schedule checks;
   - **Agile Iterative Flow ($C_{1,A,i}$)**: Measures Scrum backlogs, story points, velocity forecasting, burndown charts, WIP pull workflows, and CI/CD release links.

2. **Step 2: Convex Blending via Delivery Archetype ($C^*_{1,i}$).** To reflect what each software product was actually designed to do without ignoring structural dependencies, $C^*_{1,i}$ is formed as a **convex linear combination** of $C_{1,W,i}$ and $C_{1,A,i}$ parameterized by an archetype coefficient $\alpha_{\mathcal{M}_i} \in [0.30, 0.85]$:

$$C^*_{1,i} = \alpha_{\mathcal{M}_i} C_{1,W,i} + (1 - \alpha_{\mathcal{M}_i}) C_{1,A,i} \qquad \alpha_{\mathcal{M}_i} = \begin{cases} 0.85 & \text{if } \mathcal{M}_i = \text{Waterfall}, \\ 0.60 & \text{if } \mathcal{M}_i = \text{Hybrid}, \\ 0.30 & \text{if } \mathcal{M}_i = \text{Agile}. \end{cases}$$

   Mathematically, because $\alpha_{\mathcal{M}_i} \in (0, 1)$ and both sub-scores lie in $[0, 5]$, their convex combination $C^*_{1,i}$ is bounded strictly between $\min(C_{1,W,i}, C_{1,A,i})$ and $\max(C_{1,W,i}, C_{1,A,i})$, preserving the $[0, 5]$ codomain cleanly. To ensure calculation transparency, intermediate blended scores $C^*_{1,i}$ are rounded to two decimal places (round_2, e.g., for TeamGantt: $0.85(3.5) + 0.15(2.0) = 3.275 \to \mathbf{3.28}$) before entering composite formulas. Final summary metrics ($Q_{\text{fair}}, S_{\text{fair}}, S_{\text{CPM}}$) are likewise rounded to two decimal places, ensuring invariance to floating-point precision artifacts. Substantively, the coefficients never reach 0 or 1: Waterfall tools keep a 15% iterative check (3.75% overall), Hybrid tools balance 60% predictive / 40% agile (15% and 10% overall), and Agile tools keep a 30% structural dependency floor (7.50% predictive vs. 17.50% agile overall) so cross-team milestone logic is never ignored;

3. **Step 3: Weighted Composite Score ($S_{\mathbf{fair},i}$).** Combining all six criteria yields a continuous, strictly monotonic linear functional over the product domain $[0, 5]^6$ directly serving as the headline **Paradigm-Fair Score**:

$$S_{\text{fair},i} = w_1 C^*_{1,i} + \sum_{j=2}^{6} w_j s_{i,j} = 0.25\, C^*_{1,i} + 0.15\, s_{i,2} + 0.15\, s_{i,3} + 0.15\, s_{i,4} + 0.10\, s_{i,5} + 0.20\, s_{i,6}.$$

   Because all weights are strictly positive ($\partial S_{\text{fair},i} / \partial s_{i,j} = w_j > 0$) and sum to 1.00, $S_{\text{fair},i}$ is a normalized convex average bounded inside $[0, 5]$: improving any single dimension strictly raises the total score, while scoring 4.0 across every dimension yields exactly $S_{\text{fair},i} = 4.0$. Note that $s_{i,6} \in [0.5, 5.0]$ comes from the smooth bounded logarithmic cost function defined in Section 2.6;

4. **Step 4: Orthogonal Decomposition to Isolate Pure Technical Quality ($Q_{\mathbf{fair},i}$).** Before considering money, decision makers need to see whether a cheap product is genuinely capable. Splitting $S_{\text{fair},i}$ into its technical component ($w_1 + \cdots + w_5 = 0.80$) and its cost component ($w_6 = 0.20$) gives $S_{\text{fair},i} = 0.80\, Q_{\text{fair},i} + 0.20\, s_{i,6}$, where pure **Paradigm-Fair Quality** is rescaled back onto $[0, 5]$ by dividing through by 0.80:

$$Q_{\text{fair},i} = \frac{w_1 C^*_{1,i} + \sum_{j=2}^{5} w_j s_{i,j}}{0.80} = 0.3125\, C^*_{1,i} + 0.1875\, (s_{i,2} + s_{i,3} + s_{i,4}) + 0.1250\, s_{i,5}.$$

   Notice that the normalized weights $(0.3125, 0.1875, 0.1875, 0.1875, 0.1250)$ again sum to 1.00. Separating $Q_{\text{fair},i}$ completely from $s_{i,6}$ prevents circular reasoning when Chapter 3 plots technical quality directly against three-year cost and computes cost per quality point ($\text{TCO}_{3\text{yr},i} / Q_{\text{fair},i}$).

5. **Step 5: The Strict Predictive Boundary Case ($S_{\mathbf{CPM},i}$).** Alongside $S_{\text{fair},i}$, the framework evaluates a parallel boundary case, the **Strict Predictive PMBOK-CPM Benchmark ($S_{\mathbf{CPM},i}$)**, obtained by setting $\alpha_{\mathcal{M}_i} \equiv 1$ across all candidates ($C^*_{1,i} \to C_{1,W,i}$) and updating cost ($s_{i,6,\text{cpm}}$) wherever external add-on plugins are required to supply critical-path math:

$$S_{\text{CPM},i} = w_1 C_{1,W,i} + \sum_{j=2}^{5} w_j s_{i,j} + w_6 s_{i,6,\text{cpm}}$$

   Comparing the two lenses yields a direct linear identity when s_6 stays fixed: the score difference $S_{\text{fair},i} - S_{\text{CPM},i} = w_1\, (1 - \alpha_{\mathcal{M}_i})\, (C_{1,A,i} - C_{1,W,i})$ equals the exact product of the paradigm relaxation $(1 - \alpha_{\mathcal{M}_i})$ and the Agile-versus-Waterfall gap $(C_{1,A,i} - C_{1,W,i})$.

2.6 Lifecycle Cost Modeling

Three-year Total Cost of Ownership captures both direct subscriptions and full internal engineering labor on one standardized 25-user, 36-month baseline ($t = 36$, 1 USD = 0.92 EUR):

$$\text{TCO}_{3\text{yr},i} = C_{\text{license}} + C_{\text{infra/API}} + C_{\text{deploy}} + C_{\text{future}} + C_{\text{maint}}$$

Five cost components prevent hidden subsidies when comparing cloud SaaS subscriptions against self-hosted software:

- $C_{\textbf{license}}$ **(Software Licenses)**: Three-year SaaS subscription fees (€0 under internal Make ownership, treating prior prototype work as sunk R&D);
- $C_{\textbf{infra/API}}$ **(Infrastructure and AI APIs)**: VPS hosting, automated off-site backups, DNS/SMTP email, and paid AI API reserves (€0 where SaaS bundles hosting);
- $C_{\textbf{deploy}}$ **(Deployment, Hardening, and Onboarding)**: Initial SaaS onboarding, user provisioning, and SSO configuration, or internal pre-rollout security hardening (standardized at 36 hours across vendors);
- $C_{\textbf{future}}$ **(Planned Upgrade Engineering at €45/Hour)**: Internal EU ICT labor benchmark [12] funding all planned *SyncFlow v2.0* enhancements (defined in Section 3.6), plus CPM plugins under Strict PMBOK audits;
- $C_{\textbf{maint}}$ **(Ongoing Administration)**: Routine administration, dependency patching, and user support across 36 months.

Accounting Treatment: Sunk R&D Costs vs. Greenfield Counterfactual. A critical reviewer might ask: *"Why is the development effort to create SyncFlow v1.0 considered free ($C_{license}$ = €0), while commercial rivals incur license fees from day one? If an organization were to build SyncFlow from scratch, it would also have to pay for those initial development hours!"*

To resolve this question rigorously, the procurement audit distinguishes between four precise project lifecycle dimensions:

- **Calendar Duration ($T_{\textbf{cal}}$)**: Total project window spanning **53 calendar days** (September 21 to November 13). As documented in the project milestone ledger, this timeline absorbs an initial ideation phase, an unforeseen 5-day pause (*force majeure*, Sep 25–29), 6 scheduled rest days, post-software documentation (Nov 10–11), and preparation of the Vendor Analysis itself (Nov 12–13). Crucially, the software codebase was completed and frozen on **November 9** (a 50-calendar-day span);
- **Active Development Days ($D_{\textbf{act}}$)**: Days strictly dedicated to software engineering. Deducting the 5-day pause, 6 scheduled rest days, the unlogged Nov 8 gap, the November 9 project sign-off, and the 4 post-software documentation and analysis days ($53 - 5 - 6 - 1 - 1 - 4 = 36$) yields exactly **36 active development days** dedicated to architecture, database schemas, OR algorithms, DCMA audit checks, and frontend UI refactoring;
- **Estimated Historical Development Effort ($H_{\textbf{eng}}$)**: Reconstructed engineering effort. In the absence of granular automated timesheets during development, the 252 hours represent a reconstructed estimate rather than an actually measured figure (informal estimates of 300–400 hours cannot be cited as documented data). Instead, historical development effort is modeled by anchoring on the **252 engineering hours** established in our screening audit (Table 3.1), reflecting 36 active days × 7 hours/day = 252 hours of focused technical labor;
- **Economic Development Cost ($C_{\textbf{dev}}$)**: Economic value of the reconstructed hours, evaluated at the standard EU ICT labor benchmark rate (w_h = €45/h [12]):

$$C_{\text{dev}} = 252\text{h} \times €45/\text{h} = \textbf{€11,340}$$

Under managerial accounting standards (PMBOK Guide, Section 2.8, IFRS/GAAP IAS 38), this historical €11,340 represents an unrecoverable **sunk cost** at the procurement decision point: it cannot be recovered whether *SyncFlow* or a commercial tool is deployed. Therefore, in forward-looking cash flow modeling, the marginal license cost of an existing internal asset is

strictly $C_{\text{license}} = €0$ and baseline upgrade effort is $C_{\text{future}} = €0$, leaving only operational cash flows: hosting, hardening, and maintenance ($\text{TCO}_{\text{v1.0}} = \mathbf{€6{,}492}$).

Conversely, an organization evaluating a greenfield "Make-from-scratch" build must treat $C_{\text{dev}} = €11,340$ as upfront CapEx (C_{initial}), yielding a total greenfield build-and-run lifecycle cost of:

$$\text{TCO}_{\text{greenfield, v1.0}} = €11,340 + €6,492 = \mathbf{€17{,}832}$$

matching mid-tier commercial suites (e.g. *Jira Premium* at €17,084). For *SyncFlow v2.0*, the 400 engineering hours ($C_{\text{future}} = €18,000$) represent new, uncommitted future labor, correctly charged to $\text{TCO}_{\text{v2.0}} = \mathbf{€24{,}492}$.

Three-Scenario Strategic Procurement Framework. To ensure analytical transparency and prevent conflating the economic advantage of an existing prototype with the inherent viability of the software architecture, the evaluation formally distinguishes three separate, clearly labeled procurement scenarios:

Strategic Procurement Framework: Make vs. Buy Decision Contexts.

Scenario	Decision Context & Operational Status	Accounting Treatment & Scope	3-Yr TCO	C_6
Make – Existing Asset	SyncFlow is already developed. Only future operational costs are considered.	Forward-looking OpEx only. €11,340 historical R&D treated as sunk.	**€6,492**	**5.0**
Make – Greenfield	The organization must develop SyncFlow from scratch without existing assets.	Full lifecycle: €11,340 upfront CapEx plus €6,492 3-year run cost.	**€17,832**	**4.2**
Buy – Commercial Solution	The organization purchases an existing, commercially available turnkey solution.	Multi-year commercial subscription fees plus deployment and hosting.	**€8,655–€137,500**	**1.9–5.0**

Raw three-year costs convert into a 0.5–5.0 cost score ($s_{i,6}$) via Base-10 logarithmic scaling against TCO_{ref}, the **lowest qualifying commercial vendor TCO** established in Chapter 3:

$$s_{i,6} = \text{round}_1\left(\min\left(5.0,\ \max\left(0.5,\ 5.0 - 2.6 \cdot \log_{10}\left(\frac{\text{TCO}_{3\text{yr},i}}{\text{TCO}_{\text{ref}}}\right)\right)\right)\right)$$

Crucially, the raw continuous output of the cost equation is explicitly rounded to one decimal place (round_1) to produce the criterion rating $s_{i,6}$ before it is introduced into the composite equations (S_{fair} and S_{CPM}). This rounding convention ensures consistency with the calibrated half-point and single-decimal granularity of the qualitative criteria (C_1–C_5), preventing infinitesimal pricing variations from dominating multi-criteria rankings.

Because software costs span a tenfold range (below €10,000 to over €100,000), linear scaling compresses mid-tier options toward zero. Log scaling preserves fair sensitivity: matching TCO_{ref} scores 5.0, doubling cost ($2 \times \text{TCO}_{\text{ref}}$) drops $s_{i,6}$ to $4.22 \to 4.2$, a tenfold cost scores $2.40 \to 2.4$, and the 0.50 floor keeps extreme enterprise tiers positive.

Chapter 3

Market Scheduling Vendors

3.1 Extended Candidate Screening Funnel

Nine of the ten initial candidates pass Knockout Gates K_1–K_4, while *Trello Premium* is eliminated for lacking dependency links and forecast modeling. Non-ranking tables list *SyncFlow* first followed alphabetically, whereas scorecards in Sections 3.5 and 3.6 sort candidates strictly descending by rank.

Preliminary Knockout Screening Matrix (K_1–K_4) Annotated With Delivery Methodology.

Candidate Platform	**Meth.**	K_1	K_2	K_3	K_4	**Published Rate / Screening Verdict**
SyncFlow	Hybrid	Pass	Pass	Pass	Pass*	**Shortlisted** (€0 SaaS, 252h total labor modeled)
Asana Enterprise (est.) [3]	Agile	Pass	Partial*	Pass	Pass	**Shortlisted** (quoted above $24.99 Advanced)
ClickUp (Business + Brain) [4]	Hybrid	Pass	Pass	Pass	Pass	**Shortlisted** ($12 Business + $9 Brain AI)
Jira Premium (Atlassian) [5]	Agile	Pass	Pass*	Pass	Pass	**Shortlisted** (≈ $15.56/user/mo, Agile plans)
Microsoft Project Plan 3 [6]	Hybrid	Pass	Pass	Pass	Pass	**Shortlisted** ($30/user/mo enterprise list)
OpenProject (Cloud Basic) [7]	Hybrid	Pass	Pass*	Pass	Pass	**Shortlisted** (€5.95/user/mo EUR annual)
Oracle Primavera P6 Cloud [8]	Waterfall	Pass	Pass	Pass	Pass	**Shortlisted** ($125/user/mo GPL, 25-user min)
Smartsheet Business [9]	Hybrid	Pass	Pass*	Pass	Pass	**Shortlisted** ($19/member/mo annual)
TeamGantt (Business + AI) [10]	Waterfall	Pass	Pass	Pass	Pass	**Shortlisted** ($95/mo + $19/proj, unlim. users)
Trello Premium [11]	Agile	**Fail**	**Fail**	Pass	Pass	**Eliminated** ($10/user/mo, plain Kanban cards)

Trello Premium relies on standalone checklists without precedence links or sprint velocity tracking, failing Gates K_1 and K_2. Meanwhile, archetype classification clarifies why *Jira Premium* advances: it supports sprint velocity and blocked-by release tracking natively (`Pass*`), even though predictive CPM float still requires an add-on (`Partial*`). Similarly, while *OpenProject* offers a free self-hosted *Community Edition* (€0 licensing), the audit evaluates paid *Cloud Basic* (€5.95/user/month). OpenProject employs an open-core model where essential governance features–most notably **multiple schedule baselines** (comparing active Gantt charts against frozen snapshots) and full **Agile Boards** (interactive Scrum backlogs and burndown charts)–are locked behind an enterprise paywall. The €0 Community tier lacks these capabilities, whereas *Cloud Basic* (or Enterprise On-Premises) unlocks them, qualifying it as the viable contender while preserving open-core autonomy ($C_5 = 4.0$).

3.2 Thirteen-Dimension Capability Assessment

We evaluate **SyncFlow 1.0** (the current audited baseline application "as-is") alongside **SyncFlow 2.0** (the "to-be" state incorporating all planned engineering upgrades) in two configurations:

- **Internal Make (*v2.0*)**: Retained in-house to eliminate recurring licenses and preserve complete code and data sovereignty, while managing internal maintenance;
- **Commercial SaaS (*v2.0*)**: Delivered as a turnkey subscription providing managed hosting and vendor SLAs at the cost of external code custody.

13-Dimension Methodology & Technical Capability Audit ([W]=Waterfall, [A]=Agile, [H]=Hybrid; SyncFlow First, A-Z)

	WBS & Scope	PDM Links & Lags	CPM & Float	PERT Beta Curves	EVM & DCMA Audit	Scrum / Velocity	AI Plan Gen.	Cost & Budgets	Risk Register	Resource / RACI	Prod SLA & SSO	XML / .mpp Export	Self-Host / €0 License
	Predictive OR Math (C1_W)					Agile & AI		Enterprise Breadth (Cost, Risk, SLA)					
SyncFlow v1.0 [H]	Native	Native	Native	Native	Native	Partial	Native	Absent	Absent	Absent	Absent	Absent	Native
Asana Enterprise [A]	Partial	Partial	Absent	Absent	Absent	Native	Partial	Absent	Absent	Partial	Native	Absent	Absent
ClickUp + Brain [H]	Native	Native	Native	Absent	Absent	Native	Native	Partial	Partial	Native	Native	Absent	Absent
Jira Premium [A]	Native	Partial	Absent	Absent	Absent	Native	Partial	Absent	Partial	Partial	Native	Absent	Absent
Microsoft Project [H]	Native	Native	Native	Absent	Partial	Partial	Partial	Native	Partial	Native	Native	Native	Absent
OpenProject Cloud [H]	Native	Partial	Partial	Absent	Partial	Native	Absent	Native	Native	Native	Native	Partial	Partial
Oracle Primavera P6 [W]	Native	Native	Native	Partial	Native	Absent	Absent	Native	Native	Native	Native	Native	Absent
Smartsheet Business [H]	Partial	Partial	Partial	Absent	Absent	Partial	Partial	Native	Partial	Native	Native	Partial	Absent
TeamGantt [W]	Native	Native	Native	Absent	Absent	Absent	Native	Partial	Absent	Native	Native	Partial	Absent
Trello Premium* [A]	Absent	Absent	Absent	Absent	Absent	Partial	Partial	Absent	Absent	Absent	Partial	Absent	Absent

Thirteen-dimension audit classifying Waterfall [W], Agile [A], and Hybrid [H] platforms (SyncFlow first, commercial A–Z).

Three structural patterns separate the contenders:

1. **Hybrid Core With Planned *v2.0* Modules**: *SyncFlow v1.0* pairs predictive PMBOK Chapter 6 scheduling (PDM lags, CPM, PERT, EVM, all 14 DCMA audits) with live WIP stopwatch execution. Financial budgets, Risk + Monte Carlo tools, SCRUM sprint boards, and XML/PDF exports remain deferred to the planned *v2.0* upgrades;
2. **Clear Archetype Specialization**: Pure Agile tools such as *Jira Premium* lead sprint velocity and CI/CD traceability without native CPM float math. Conversely, *Oracle Primavera P6* and *TeamGantt + AI* prioritize deterministic timelines, while Hybrid leaders such as *OpenProject Cloud* natively balance Gantt planning and SCRUM boards;
3. **Operational Maturity Deficit in *v1.0***: Today, *SyncFlow v1.0* lacks monetary Cost budgets, Risk Registers, RACI views, vendor SLAs, HTTPS TLS defaults, SMTP password recovery, vendored JS bundles, and automated CI tests.

Analytical Operations Research Rigor ($C_{1,W} = 4.5$)

SyncFlow v1.0 earns an anchored rating of $C_{1,W} = 4.5$ by delivering two mathematical scheduling capabilities that are virtually absent from mainstream commercial tools without expensive external plugins:

- **Interactive PERT Engine**: Continuous completion probabilities along the Critical Path (CP) are computed using the closed-form Gaussian error function integral:

$$P(T \leq t) = \frac{1}{2}\left[1 + \operatorname{erf}\left(\frac{t - \mu_{CP}}{\sigma_{CP}\sqrt{2}}\right)\right], \quad \mu_{CP} = \sum_{j \in CP} \mu_j, \quad \sigma_{CP}^2 = \sum_{j \in CP} \sigma_j^2$$

  Interactive P50, P80, and P90 sliders allow project managers to determine deadline confidence dynamically. Mainstream commercial suites (MS Project, ClickUp, Jira, Asana, Smartsheet) require external simulation add-ons (such as Full Monte or RiskyProject) to calculate stochastic completion distributions;
- **Earned Value "Banana Envelope" S-Curve**: The scheduling engine natively graphs cumulative Planned Value bounds between early dates (PV_{Early}, Early Starts) and late dates (PV_{Late}, Late Starts), defining the mathematical confidence envelope for schedule slippage under PMBOK Process 6.5;

- **Automated DCMA 14-Point Schedule Audit**: The audit engine actively evaluates the schedule against all 14 DCMA metrics in *v1.0* (including Metric 5 Hard Constraints, auditing rigid date constraints against project-level external deadlines in schedule settings), while interactive user-interface date locks for individual milestone overrides expand in planned *v2.0*.

Execution Quality Control & Four-Stage Controller Verification (Process 6.6)

Mainstream work management tools (e.g., Trello, Asana, Smartsheet) allow any user to arbitrarily mark tasks as "Done" or input subjective percentage completions that distort Earned Value tracking. To guarantee reporting integrity, *SyncFlow* enforces a mandatory **Four-Stage Quality Control Workflow**:

$$\text{Not Started} \longrightarrow \text{WIP} \longrightarrow \text{Completed Pending Review} \longrightarrow \text{Verified}$$

When a Team Member completes an activity, they must attach auditable deliverable evidence. Progress does not credit Earned Value (EV) until one of the **2 designated Project Controllers** (formally budgeted in our 25-user baseline) reviews the deliverable and approves verification or returns the task to "WIP" with corrective feedback.

Multi-Modal Duration Estimation & Portfolio Management

Duration estimation supports **four operational modes**: Single-Point, Three-Point PERT ($t_e = \frac{o+4m+p}{6}$), Parametric ($Q \times R$), and **Analogous Estimation** (which dynamically queries historical verified actuals from `/completed-activities`). Multi-project governance is coordinated through a **Reusable Teams Library** (`/syncflow/teams`) and an executive **Portfolio Dashboard** (`/syncflow/portfolio/dashboard`) summarizing cross-project critical path health and variance indicators.

Bifurcated Persona UX & Cognitive Adoption Friction (C_3)

In project management software, organizations routinely suffer from a usability dichotomy between two extremes. On one end, lightweight task trackers (*Asana*, *ClickUp*, *Smartsheet*) offer high usability ($C_3 = 4.0$–4.5) but lack deterministic Operations Research algorithms. On the opposite end, heavy enterprise suites such as *Oracle Primavera P6* ($C_3 = 3.0$) and *Microsoft Project Plan 3* ($C_3 = 3.5$) support formal CPM networks, but suffer from extreme learning curves, dense dialog trees, and monolithic tabular layouts. When frontline contributors are forced into these tools, cognitive fatigue and interface complexity discourage daily adoption, resulting in stale schedules, arbitrary progress guesses, or heavy organizational resistance.

SyncFlow resolves this structural tension by enforcing a **Bifurcated Persona Architecture** that completely separates executive governance from operational execution:

- **Project Managers & Controllers (Governance Persona)**: Access the comprehensive 6-process PMBOK pipeline: interactive topological graphs, CPM early/late float bars, continuous Gaussian PERT probability sliders, EVM Banana Envelopes, DCMA audit scorecards, and formal deliverable verification gates;
- **Team Members (Frontline Execution Persona)**: Receive a streamlined, distraction-free operational task agenda with zero scheduling math clutter. Each assigned activity features a one-click live stopwatch timer, deliverable proof attachment, and status toggle.

By confining mathematical complexity to the 3 Project Managers and 2 Controllers, *SyncFlow* allows the 20 operational Team Members to begin logging verified progress on day one without formal training, earning an anchored rating of $C_3 = 4.0$ (advancing to 4.5 in planned *v2.0* with sprint boards and mobile responsiveness).

3.3 Financial Cost Breakdown


Internal Make ownership eliminates software royalties, making internal engineering labor rather than cloud hosting *SyncFlow*'s primary three-year expense. Applying Section 2.6's five-component identity across $N = 25$ seats, $t = 36$ months, foreign-exchange rate $r_{\text{fx}} = 0.92$ EUR/USD, and EU ICT labor rate $w_h = €45$/h [12] yields exact closed-form cost equations for every contender:

$$\text{TCO}_{3\text{yr},i} = C_{\text{license},i} + C_{\text{infra/API},i} + C_{\text{deploy},i} + C_{\text{future},i} + C_{\text{maint},i}$$

- **Commercial License Formulas ($C_{\text{license},i}$)**: Seat-based USD plans scale linearly as $C_{\text{license},i} = N \cdot t \cdot p_{\text{mo},i} \cdot r_{\text{fx}}$ (omitting r_{fx} for EUR tiers such as *OpenProject*), whereas project-tier *TeamGantt* bundles unlimited seats under $P = 15$ active projects via $(p_{\text{base}} + (P-5) \cdot \Delta p_{\text{proj}}) \cdot t \cdot r_{\text{fx}} = (\$95 + 10 \times \$19) \times 36 \times 0.92 = €9{,}439.20 \approx €9{,}440$;
- **Internal Self-Hosted Baseline ($C_{\text{infra/API}}, C_{\text{deploy}}, C_{\text{future}}, C_{\text{maint}}$)**: Under standard managerial accounting, the 53-calendar-day project window (with software completed on November 9 after 36 active development days / 252 engineering hours, valuing initial R&D at €11,340) is treated as an unrecoverable sunk cost ($C_{\text{license}} = 0, C_{\text{future}} = 0$). Its 36-month operational cost consists solely of cash hosting $C_{\text{infra/API}} = (28 + 6 + 8) \times 36 + 120 = €1{,}632$ (VPS, daily off-site encrypted backups, DNS/SMTP, and paid Gemini reserve), basic pre-rollout security hardening $C_{\text{deploy}} = 36\text{h} \times 45 = €1{,}620$, and regular maintenance/patching $C_{\text{maint}} = (2 \times 36)\text{h} \times 45 = €3{,}240$, establishing an audited unextended baseline of $\text{TCO}_{\text{v1.0}} = \mathbf{€6{,}492}$. (If an organization were to build *SyncFlow* from scratch today as a greenfield project, funding those 252 hours at €45/h would add €11,340, yielding a total greenfield build-and-run cost of $\approx \mathbf{€17{,}832}$, matching mid-tier commercial suites like *Jira Premium* at €17,084. For *SyncFlow v2.0 Internal Make*, the 400 hours of planned development represent new uncommitted labor ($C_{\text{future}} = 400\text{h} \times 45 = €18{,}000$) to implement monetary EVM, Monte Carlo risk simulation, Scrum boards, and MS Project XML parsing, yielding $\text{TCO}_{\text{v2.0}} = \mathbf{€24{,}492}$, evaluated in Section 3.6);
- **External Reference Benchmark (TCO_{ref})**: *OpenProject Cloud Basic* minimizes qualifying commercial vendor TCO at $\text{TCO}_{\text{ref}} = €8{,}655$, setting the external denominator for Section 2.6's $s_{i,6}$ financial efficiency index. (While OpenProject offers a free self-hosted Community Edition, the paid plan is required to unlock paywalled enterprise baselines and Agile Scrum boards, as established in Section 3.1). For *Jira Premium*, strict CPM compliance requires a €2,800 Marketplace CPM plugin ($\text{TCO}_{\text{cpm}} = 17{,}084 + 2{,}800 = €19{,}884$). Commercialized *SyncFlow v2.0 SaaS* ($25 \times €10 \times 36 + 1{,}620 + 1{,}080 = €11{,}700$) models buyer-side procurement, while the underlying provider-side development amortization and five-tier SaaS operating structure are analyzed in Section 3.6;
- **Hidden Organizational Adoption and Training Friction**: While C_{deploy} standardizes baseline administrative onboarding at 36 hours (€1,620), candidate platforms exhibit drastically divergent human learning curves. Monolithic suites like *Oracle Primavera P6* ($C_3 = 3.0$) and *Microsoft Project* ($C_3 = 3.5$) impose severe training barriers on frontline contributors, routinely demanding vendor-certified training programs (€1,500–€2,500/seat) or driving staff disengagement. Conversely, *SyncFlow*'s bifurcated role design restricts cognitive complexity to the 3 Project Managers and 2 Controllers, allowing the 20 operational Team Members to track time on day one without formal training, protecting the organization against hidden adoption cost blowouts.

Mathematical Derivation and 3-Year Economic TCO Breakdown Across Baseline Finalists (EUR, $N = 25, t = 36$).

Vendor Platform	License / Labor Formula	Lic.	Infra	Deploy	Fut.	Maint.	TCO	Src
SyncFlow v1.0 (Baseline)	$0+42(36)+120+108h{\cdot}€45$	**€0**	**€1,632**	**€1,620**	**€0**	**€3,240**	**€6,492**	[12]
Asana Ent. (est.)	$25 \cdot \$35 \cdot 36 \cdot 0.92$	€28,980	€0	€2,200	€0	€1,800	**€32,980**	[3]
ClickUp + Brain	$25 \cdot (\$12+\$9) \cdot 36 \cdot 0.92$	€17,388	€0	€2,500	€0	€1,500	**€21,388**	[4]
*Jira Premium**	$25 \cdot \$15.56 \cdot 36 \cdot 0.92$	€12,884	€0	€2,400	€0	€1,800	**€17,084**	[5]
MS Project Plan 3	$25 \cdot \$30 \cdot 36 \cdot 0.92$	€24,840	€0	€2,000	€0	€2,000	**€28,840**	[6]
OpenProject Basic	$25 \cdot €5.95 \cdot 36$	€5,355	€0	€1,800	€0	€1,500	**€8,655**	[7]
Primavera P6 Cloud	$25 \cdot \$125 \cdot 36 \cdot 0.92$	€103,500	€0	€22,000	€0	€12,000	**€137,500**	[8]
Smartsheet Business	$25 \cdot \$19 \cdot 36 \cdot 0.92$	€15,732	€0	€1,800	€0	€1,400	**€18,932**	[9]
TeamGantt + AI	$(\$95+10{\cdot}\$19) \cdot 36 \cdot 0.92$	€9,440	€0	€1,200	€0	€900	**€11,540**	[10]



Realistic three-year economic TCO breakdown ordered SyncFlow first then A–Z (Panel A) and cash-only vs. full-roadmap contrast (Panel B).

Three financial patterns shape cost efficiency before scoring begins:

- **Cash Outlay vs. Full Economic Labor**: Direct cash hosting equals only €1,632 over three years, while basic deployment and maintenance bring *SyncFlow v1.0*'s baseline TCO to €6,492. (The planned 400-hour v2.0 upgrade roadmap brings the full Make investment to €24,492, evaluated in Section 3.6);
- **Sixteenfold Commercial Cost Spread**: Three-Year Total Cost of Ownership ranges from €8,655 to €137,500 across the evaluated commercial platforms, driven by enterprise per-seat rates and mandatory onboarding fees;
- **Baseline Cost Rank**: Low licensing places *OpenProject*, *TeamGantt*, and *SyncFlow* cleanly ahead of mainstream proprietary subscriptions before technical weights apply.

3.4 Metric Calculation Across Candidate Platforms

Applying Chapter 2's five equations transparently transforms each candidate's half-point votes and Section 3.3 TCO into final evaluation indices prior to ranking. Below, each application is detailed individually to verify all intermediate and final scores (C_1^*, s_6, Tech, Q_{fair}, CPP, S_{fair}, and S_{CPM}).

SyncFlow v1.0 (Baseline)

Parameters: Hybrid ($\alpha = 0.60$), $(C_{1,W}, C_{1,A}) = (4.5, 3.5)$, $(C_2, C_3, C_4, C_5) = (2.5, 4.0, 2.0, 5.0)$, TCO = €6,492.

$$C_1^* = 0.60(4.5) + 0.40(3.5) = \mathbf{4.10} \qquad s_6 = \text{round}_1\big(\min\big(5.0, 5.0 - 2.6\log_{10}\tfrac{6492}{8655}\big)\big) = \mathbf{5.0}$$
$$\text{Tech} = 0.25(4.10) + 0.15(2.5 + 4.0 + 2.0) + 0.10(5.0) = 2.800 \qquad Q_{\text{fair}} = \tfrac{2.800}{0.80} = \mathbf{3.50}$$
$$\text{CPP} = \tfrac{6492}{3.50} = €1{,}855/\text{pt} \qquad S_{\text{fair}} = 2.800 + 0.20(5.0) = \mathbf{3.80}$$
$$S_{\text{CPM}} = 0.25(4.5) + 0.15(2.5 + 4.0 + 2.0) + 0.10(5.0) + 0.20(5.0) = 2.900 + 1.000 = \mathbf{3.90}$$

OpenProject (Cloud Basic)

Parameters: Hybrid ($\alpha = 0.60$), $(C_{1,W}, C_{1,A}) = (3.5, 4.0)$, $(C_2, C_3, C_4, C_5) = (4.5, 3.5, 4.5, 4.0)$, TCO = €8,655.

$$C_1^* = 0.60(3.5) + 0.40(4.0) = \mathbf{3.70} \qquad s_6 = \text{round}_1\big(5.0 - 2.6\log_{10}\tfrac{8655}{8655}\big) = \mathbf{5.0}$$
$$\text{Tech} = 0.25(3.70) + 0.15(4.5 + 3.5 + 4.5) + 0.10(4.0) = 3.200 \qquad Q_{\text{fair}} = \tfrac{3.200}{0.80} = \mathbf{4.00}$$
$$\text{CPP} = \tfrac{8655}{4.00} = €2{,}164/\text{pt} \qquad S_{\text{fair}} = 3.200 + 0.20(5.0) = \mathbf{4.20}$$
$$S_{\text{CPM}} = 0.25(3.5) + 0.15(4.5 + 3.5 + 4.5) + 0.10(4.0) + 0.20(5.0) = \mathbf{4.15}$$

Jira Premium (Atlassian)

Parameters: Agile ($\alpha = 0.30$), $(C_{1,W}, C_{1,A}) = (2.5, 5.0)$, $(C_2, C_3, C_4, C_5) = (4.0, 4.0, 4.5, 2.5)$, native TCO = €17,084, strict CPM TCO_{cpm} = €19,884.

$$C_1^* = 0.30(2.5) + 0.70(5.0) = \mathbf{4.25} \qquad s_6 = \text{round}_1\big(5.0 - 2.6\log_{10}\tfrac{17084}{8655}\big) = \mathbf{4.2}$$
$$\text{Tech} = 0.25(4.25) + 0.15(4.0 + 4.0 + 4.5) + 0.10(2.5) = 3.1875 \qquad Q_{\text{fair}} = \tfrac{3.1875}{0.80} = \mathbf{3.98}$$
$$\text{CPP} = \tfrac{17084}{3.98} = €4{,}292/\text{pt} \qquad S_{\text{fair}} = 3.1875 + 0.20(4.2) = \mathbf{4.03}$$
$$s_{6,\text{cpm}} = \text{round}_1\big(5.0 - 2.6\log_{10}\tfrac{19884}{8655}\big) = \mathbf{4.1}$$
$$S_{\text{CPM}} = 0.25(2.5) + 0.15(4.0 + 4.0 + 4.5) + 0.10(2.5) + 0.20(4.1) = \mathbf{3.57}$$

ClickUp (Business + Brain)

Parameters: Hybrid ($\alpha = 0.60$), $(C_{1,W}, C_{1,A}) = (3.5, 4.5)$, $(C_2, C_3, C_4, C_5) = (4.0, 4.5, 4.0, 2.0)$, TCO = €21,388.

$$C_1^* = 0.60(3.5) + 0.40(4.5) = \mathbf{3.90} \qquad s_6 = \text{round}_1\big(5.0 - 2.6\log_{10}\tfrac{21388}{8655}\big) = \mathbf{4.0}$$
$$\text{Tech} = 0.25(3.90) + 0.15(4.0 + 4.5 + 4.0) + 0.10(2.0) = 3.050 \qquad Q_{\text{fair}} = \tfrac{3.050}{0.80} = \mathbf{3.81}$$
$$\text{CPP} = \tfrac{21388}{3.81} = €5{,}614/\text{pt} \qquad S_{\text{fair}} = 3.050 + 0.20(4.0) = \mathbf{3.85}$$
$$S_{\text{CPM}} = 0.25(3.5) + 0.15(4.0 + 4.5 + 4.0) + 0.10(2.0) + 0.20(4.0) = \mathbf{3.75}$$

TeamGantt (Business + AI)

Parameters: Waterfall ($\alpha = 0.85$), $(C_{1,W}, C_{1,A}) = (3.5, 2.0)$, $(C_2, C_3, C_4, C_5) = (3.5, 4.5, 4.0, 2.0)$, TCO = €11,540.

$$C_1^* = 0.85(3.5) + 0.15(2.0) = \mathbf{3.28} \qquad s_6 = \text{round}_1\big(5.0 - 2.6\log_{10}\tfrac{11540}{8655}\big) = \mathbf{4.7}$$
$$\text{Tech} = 0.25(3.28) + 0.15(3.5 + 4.5 + 4.0) + 0.10(2.0) = 2.820 \qquad Q_{\text{fair}} = \tfrac{2.820}{0.80} = \mathbf{3.53}$$
$$\text{CPP} = \tfrac{11540}{3.53} = €3{,}269/\text{pt} \qquad S_{\text{fair}} = 2.820 + 0.20(4.7) = \mathbf{3.76}$$
$$S_{\text{CPM}} = 0.25(3.5) + 0.15(3.5 + 4.5 + 4.0) + 0.10(2.0) + 0.20(4.7) = 3.815 \to \mathbf{3.82}$$

Microsoft Project Plan 3

Parameters: Hybrid ($\alpha = 0.60$), $(C_{1,W}, C_{1,A}) = (4.5, 3.5)$, $(C_2, C_3, C_4, C_5) = (4.0, 3.5, 4.5, 2.0)$, TCO = €28,840.

$$C_1^* = 0.60(4.5) + 0.40(3.5) = \mathbf{4.10} \qquad s_6 = \text{round}_1\big(5.0 - 2.6\log_{10}\tfrac{28840}{8655}\big) = \mathbf{3.6}$$
$$\text{Tech} = 0.25(4.10) + 0.15(4.0 + 3.5 + 4.5) + 0.10(2.0) = 3.025 \qquad Q_{\text{fair}} = \tfrac{3.025}{0.80} = \mathbf{3.78}$$
$$\text{CPP} = \tfrac{28840}{3.78} = €7{,}630/\text{pt} \qquad S_{\text{fair}} = 3.025 + 0.20(3.6) = \mathbf{3.75}$$
$$S_{\text{CPM}} = 0.25(4.5) + 0.15(4.0 + 3.5 + 4.5) + 0.10(2.0) + 0.20(3.6) = \mathbf{3.85}$$

Smartsheet Business

Parameters: Hybrid ($\alpha = 0.60$), $(C_{1,W}, C_{1,A}) = (3.0, 3.0)$, $(C_2, C_3, C_4, C_5) = (4.0, 4.0, 4.5, 2.0)$, TCO = €18,932.

$$C_1^* = 0.60(3.0) + 0.40(3.0) = \mathbf{3.00} \qquad s_6 = \text{round}_1\big(5.0 - 2.6\log_{10}\tfrac{18932}{8655}\big) = \mathbf{4.1}$$
$$\text{Tech} = 0.25(3.00) + 0.15(4.0 + 4.0 + 4.5) + 0.10(2.0) = 2.825 \qquad Q_{\text{fair}} = \tfrac{2.825}{0.80} = \mathbf{3.53}$$
$$\text{CPP} = \tfrac{18932}{3.53} = €5{,}363/\text{pt} \qquad S_{\text{fair}} = 2.825 + 0.20(4.1) = \mathbf{3.65}$$
$$S_{\text{CPM}} = 0.25(3.0) + 0.15(4.0 + 4.0 + 4.5) + 0.10(2.0) + 0.20(4.1) = \mathbf{3.65}$$

Oracle Primavera P6 Cloud

Parameters: Waterfall ($\alpha = 0.85$), $(C_{1,W}, C_{1,A}) = (5.0, 1.0)$, $(C_2, C_3, C_4, C_5) = (5.0, 3.0, 5.0, 1.5)$, TCO = €137,500.

$$C_1^* = 0.85(5.0) + 0.15(1.0) = \mathbf{4.40} \qquad s_6 = \text{round}_1\big(5.0 - 2.6\log_{10}\tfrac{137500}{8655}\big) = \mathbf{1.9}$$
$$\text{Tech} = 0.25(4.40) + 0.15(5.0 + 3.0 + 5.0) + 0.10(1.5) = 3.200 \qquad Q_{\text{fair}} = \tfrac{3.200}{0.80} = \mathbf{4.00}$$
$$\text{CPP} = \tfrac{137500}{4.00} = €34{,}375/\text{pt} \qquad S_{\text{fair}} = 3.200 + 0.20(1.9) = \mathbf{3.58}$$
$$S_{\text{CPM}} = 0.25(5.0) + 0.15(5.0 + 3.0 + 5.0) + 0.10(1.5) + 0.20(1.9) = \mathbf{3.73}$$

Asana Enterprise (est.)

Parameters: Agile ($\alpha = 0.30$), $(C_{1,W}, C_{1,A}) = (2.0, 4.0)$, $(C_2, C_3, C_4, C_5) = (3.5, 4.0, 4.5, 2.0)$, TCO = €32,980.

$$C_1^* = 0.30(2.0) + 0.70(4.0) = \mathbf{3.40} \qquad s_6 = \text{round}_1\big(5.0 - 2.6\log_{10}\tfrac{32980}{8655}\big) = \mathbf{3.5}$$
$$\text{Tech} = 0.25(3.40) + 0.15(3.5 + 4.0 + 4.5) + 0.10(2.0) = 2.850 \qquad Q_{\text{fair}} = \tfrac{2.850}{0.80} = \mathbf{3.56}$$
$$\text{CPP} = \tfrac{32980}{3.56} = €9{,}264/\text{pt} \qquad S_{\text{fair}} = 2.850 + 0.20(3.5) = \mathbf{3.55}$$
$$S_{\text{CPM}} = 0.25(2.0) + 0.15(3.5 + 4.0 + 4.5) + 0.10(2.0) + 0.20(3.5) = \mathbf{3.20}$$

3.5 Methodology-Aware Rankings Scorecards

SyncFlow was rated manually to ensure rigorous critical scrutiny. This evaluation preceded the use of `Gemini-4-Argon` to assess the votes of the remaining applications, minimising potential bias. This approach was primarily driven by time constraints, which made independent evaluation of all applications or Large Language Model assessment of the entire project impractical.


Forward-Looking Baseline Scorecard: Make – Existing Asset vs. Buy (Sorted Descending by S_{fair}, Ranks 1–9).

Platform	**Scenario**	$C_{1,W}$	$C_{1,A}$	C_1^*	C_2	C_3	C_4	C_5	C_6	$S_{\textbf{fair}}$ **(Rk)**	$S_{\textbf{CPM}}$ **(Rk)**
OpenProject (Cloud Basic)	Buy – Comm.	3.5	4.0	3.70	4.5	3.5	4.5	4.0	**5.0**	**4.20 (1)**	**4.15 (1)**
Jira Premium (Atlassian)	Buy – Comm.	2.5	**5.0**	4.25	4.0	4.0	4.5	2.5	4.2	**4.03 (2)**	3.57 (8)
ClickUp (Business + Brain)	Buy – Comm.	3.5	4.5	3.90	4.0	**4.5**	4.0	2.0	4.0	**3.85 (3)**	3.75 (5)
SyncFlow v1.0 (Baseline)	**Make – Exist.**	4.5	3.5	4.10	2.5	4.0	2.0	**5.0**	**5.0**	**3.80 (4)**	**3.90 (2)**
TeamGantt (Business + AI)	Buy – Comm.	3.5	2.0	3.28	3.5	**4.5**	4.0	2.0	4.7	**3.76 (5)**	3.82 (4)
Microsoft Project Plan 3	Buy – Comm.	4.5	3.5	4.10	4.0	3.5	4.5	2.0	3.6	**3.75 (6)**	3.85 (3)
Smartsheet Business	Buy – Comm.	3.0	3.0	3.00	4.0	4.0	4.5	2.0	4.1	**3.65 (7)**	3.65 (7)
Oracle Primavera P6 Cloud	Buy – Comm.	**5.0**	1.0	**4.40**	**5.0**	3.0	**5.0**	1.5	1.9	**3.58 (8)**	3.73 (6)
Asana Enterprise (est.)	Buy – Comm.	2.0	4.0	3.40	3.5	4.0	4.5	2.0	3.5	**3.55 (9)**	3.20 (9)

Greenfield Counterfactual Scorecard: Make – Greenfield vs. Buy (All Evaluated From Scratch, Sorted by S_{fair}).

Platform	**Procurement Scenario**	**3-Yr TCO**	C_6	$Q_{\textbf{fair}}$	**CPP (€/pt)**	$S_{\textbf{fair}}$ **(Rk)**	$S_{\textbf{CPM}}$ **(Rk)**
OpenProject (Cloud Basic)	Buy – Commercial Solution	€8,655	**5.0**	4.00	€2,164	**4.20 (1)**	**4.15 (1)**
Jira Premium (Atlassian)	Buy – Commercial Solution	€17,084	4.2	3.99	€4,282	**4.03 (2)**	3.57 (8)
ClickUp (Business + Brain)	Buy – Commercial Solution	€21,388	4.0	3.81	€5,614	**3.85 (3)**	3.75 (4)
TeamGantt (Business + AI)	Buy – Commercial Solution	€11,540	4.7	3.53	€3,269	**3.76 (4)**	3.82 (3)
Microsoft Project Plan 3	Buy – Commercial Solution	€28,840	3.6	3.79	€7,610	**3.75 (5)**	3.85 (2)
Smartsheet Business	Buy – Commercial Solution	€18,932	4.1	3.54	€5,348	**3.65 (6)**	3.65 (7)
SyncFlow v1.0 (Greenfield)	**Make – Greenfield**	**€17,832**	4.2	3.50	€5,095	**3.64 (7)**	**3.74 (5)**
Oracle Primavera P6 Cloud	Buy – Commercial Solution	€137,500	1.9	**4.00**	€34,375	**3.58 (8)**	3.73 (6)
Asana Enterprise (est.)	Buy – Commercial Solution	€32,980	3.5	3.56	€9,264	**3.55 (9)**	3.20 (9)

The empirical findings from both forward-looking and counterfactual evaluations illustrate how initial development investment influences comparative software economics. The dual scoring distributions and value efficiency dynamics are visualized and analyzed below.



(a) Sub-scores & Baseline Rankings.



(b) Quality Index (Q_{fair}) vs. Three-Year TCO.

Dual-Lens Baseline Scoring Profiles and Value Efficiency Quadrant across all nine finalists.

Three core drivers explain these multi-scenario comparative rankings:

- **Existing Asset vs. Greenfield Make Dynamics**: Under forward-looking *Make – Existing Asset* (Table 3.4), historical R&D (€11,340) is sunk, leaving a lean €6,492 OpEx ($C_6 = 5.0$) that propels *SyncFlow v1.0* to **Rank #4 Fair (3.80)** and **Rank #2 CPM (3.90)**. Conversely, under ex-ante *Make – Greenfield* (Table 3.5), absorbing full €11,340 development CapEx raises TCO to €17,832 ($C_6 = 4.2$), moving SyncFlow to **Rank #7 Fair (3.64)** (closely behind Smartsheet at 3.65) and **Rank #5 CPM (3.74)** (surpassing Primavera, Smartsheet, Jira, and Asana);
- **Commercial Champions Across Paradigms**: *OpenProject Cloud* dominates both evaluations (#1 Fair at 4.20, #1 CPM at 4.15) via unencumbered pricing ($C_6 = 5.0$), open-core extensibility (4.0), and balanced governance. In contrast, *Jira Premium* captures #2 in Paradigm-Fair (4.03) on Agile velocity, but plunges to #8 under Strict CPM (3.57);
- **Strict CPM Resilience**: SyncFlow embeds Kahn's topological sort and CPM forward and backward passes in native Python and NumPy. Its mathematical core remains robust even under Greenfield costing (#5 CPM, 3.74), outscoring commercial suites lacking dependency rigor.

While the Greenfield counterfactual confirms that developing SyncFlow from scratch incurs substantial initial engineering expenditure, possessing the functional v1.0 prototype allows the enterprise to bypass this hurdle. However, to match premier commercial solutions in operational breadth, enterprise hardening, and automated governance, SyncFlow requires targeted evolutionary upgrades. This motivates the subsequent comparative analysis of the SyncFlow v2.0 development program.

3.6 SyncFlow 2.0 Comparative Analysis

The planned *SyncFlow v2.0* roadmap addresses functional and operational gaps identified in the baseline audit through a 400-hour development program (€18,000 at €45/h) over six months. The upgrade introduces PMBOK monetary Cost Management and EVM, a graph-wide Monte Carlo Risk Register, Agile SCRUM boards with burndown tracking, bidirectional MS Project XML/PDF export, and Gemini multimodal processing. Factoring in pre-rollout hardening (€1,620), hosting (€1,632), and three-year maintenance (€3,240), the resulting three-year Total Cost of Ownership is **€24,492** ($C_6 = 3.8$).

Two deployment configurations are evaluated:

- ***SyncFlow v2.0 (Internal Make)***: The enterprise develops, self-hosts, and maintains the platform internally, preserving complete source-code custody and open-source sovereignty ($C_5 = 5.0, C_6 = 3.8$, TCO = €24,492);
- ***SyncFlow v2.0 (Commercial SaaS, €10/user/month)***: Evaluates the system as a turnkey commercial subscription. For 25 seats over 36 months, buyer expenditure totals **€11,700** ($25 \times €10 \times 36 + €1{,}620$ deployment + €1,080 admin $\implies C_6 = 4.7$), gaining managed SLAs ($C_4 = 4.0$) while forfeiting code custody ($C_5 = 2.5$).

A critical review reveals an apparent asymmetry: the €24,492 Internal Make TCO absorbs the entire €18,000 development CapEx, whereas the €11,700 SaaS figure reflects recurring buyer expenditure rather than vendor service delivery cost. A commercial SaaS vendor amortizes upfront R&D and operational overhead across a multi-tenant client base. This divergence is reconciled across five cost and revenue tiers:


1. **Product Development ($C_{\mathbf{dev}}$)**: Fixed €18,000 R&D investment, fully borne by Internal Make but distributed across subscribing organizations in a commercial SaaS model.
2. **Infrastructure ($C_{\mathbf{infra}}$)**: Cloud compute provisioning, container orchestration, automated off-site backups, 24/7 monitoring, and high-availability infrastructure.
3. **Service Delivery ($C_{\mathbf{delivery}}$)**: Multi-tenant database isolation, AI API gateway routing, continuous security patching, and contractual 99.9% uptime SLAs.
4. **Sales and Support ($C_{\mathbf{support}}$)**: Client onboarding, tenant provisioning, billing, and tiered technical support (L1 helpdesk and L2 incident resolution).
5. **Subscription Revenue ($R_{\mathbf{sub}}$)**: Total revenue $R_{\text{sub}} = N_{\text{seats}} \cdot p_{\text{mo}} \cdot t$. At the 25-seat benchmark, €10/mo generates €9,000 over 36 months, falling short of the €18,000 R&D cost and demonstrating that commercial SaaS viability requires amortizing fixed costs across 50–150+ market seats.

Comparative Ranking of the Ten Platforms by Paradigm-Fair Score (S_{fair}).

Platform	**Meth.**	$C_{1,W}$	$C_{1,A}$	C_1^*	C_2	C_3	C_4	C_5	C_6	$S_{\mathbf{fair}}$ **(Rk)**	$S_{\mathbf{CPM}}$ **(Rk)**
OpenProject (Cloud Basic)	Hybrid	3.5	4.0	3.70	4.5	3.5	4.5	4.0	**5.0**	**4.20 (1)**	4.15 (2)
SyncFlow v2.0 (Internal Make)	Hybrid	4.5	4.5	**4.50**	3.5	**4.5**	4.0	**5.0**	3.8	**4.19 (2)**	**4.19 (1)**
SyncFlow v2.0 (Commercial SaaS €10)	Hybrid	4.5	4.5	**4.50**	3.5	**4.5**	4.0	2.5	4.7	**4.12 (3)**	**4.12 (3)**
Jira Premium (Atlassian)	Agile	2.5	**5.0**	4.25	4.0	4.0	4.5	2.5	4.2	**4.03 (4)**	3.57 (9)
ClickUp (Business + Brain)	Hybrid	3.5	4.5	3.90	4.0	**4.5**	4.0	2.0	4.0	**3.85 (5)**	3.75 (6)
TeamGantt (Business + AI)	Waterfall	3.5	2.0	3.28	3.5	**4.5**	4.0	2.0	4.7	**3.76 (6)**	3.82 (5)
Microsoft Project Plan 3	Hybrid	4.5	3.5	4.10	4.0	3.5	4.5	2.0	3.6	**3.75 (7)**	3.85 (4)
Smartsheet Business	Hybrid	3.0	3.0	3.00	4.0	4.0	4.5	2.0	4.1	**3.65 (8)**	3.65 (8)
Oracle Primavera P6 Cloud	Waterfall	**5.0**	1.0	4.40	**5.0**	3.0	**5.0**	1.5	1.9	**3.58 (9)**	3.73 (7)
Asana Enterprise (est.)	Agile	2.0	4.0	3.40	3.5	4.0	4.5	2.0	3.5	**3.55 (10)**	3.20 (10)

The multi-criteria evaluation of SyncFlow v2.0 highlights three key strategic conclusions:

- **Internal Make (#2 Fair / #1 Strict CPM)**: Fully absorbing 400 development hours (€24,492 TCO) establishes an honest Make evaluation. SyncFlow v2.0 secures Rank #2 in Paradigm-Fair (4.19) and captures Rank #1 under Strict CPM (4.19), outperforming Microsoft Project Plan 3 (€28,840) and Asana Enterprise (€32,980) while trailing only OpenProject Cloud (€8,655, $S_{\text{fair}} = 4.20$);
- **Commercial SaaS (#3 Across Both Models)**: The €11,700 subscription expenditure eliminates internal engineering overhead, achieving Rank #3 under both evaluation models ($S_{\text{fair}} = S_{\text{CPM}} = 4.12$) by trading code sovereignty for managed operations;
- **Quality Frontier Expansion**: Both v2.0 configurations enter the High-Value quadrant ($Q_{\text{fair}} = 4.28$ Make, 3.97 SaaS), markedly advancing beyond the v1.0 baseline (3.50) via integrated EVM and risk analytics.



(a) SyncFlow v2.0 comparative profiles.

(b) Position in the High-Value quadrant.

Comparative performance profiles and value efficiency quadrant for the ten evaluated platforms.

Time-to-Value and Phased Deployment Strategy. While commercial SaaS platforms reach operational readiness in 36 hours (€1,620 deployment), building SyncFlow v2.0 requires 400 engineering hours over six months. To ensure immediate scheduling capabilities without delaying organizational adoption, a three-phase deployment is executed:

- **Immediate Baseline Production (Day 1)**: Deploy the hardened SyncFlow v1.0 Docker stack. All 25 users immediately access Kahn-based topological sort, CPM forward and backward passes, Gaussian PERT confidence intervals, 14-point DCMA schedule audits, four-stage deliverable quality gates, and duration-based EVM metrics (PV_t, EV_t, SV_t, SPI_t).
- **Interim Operational Bridging (Months 1–6)**: During the 6-month v2.0 development sprint on staging branches, missing modules are bridged via standardized PMO procedures:
  - *Monetary Cost EVM*: Team members log active working hours via the v1.0 timer. Project Controllers retrieve verified actual hours through the `/completed-activities` REST endpoint and import them into PMO financial templates (w_h = €45/h) to compute financial metrics (CV, CPI, EAC).
  - *Risk Management*: Schedule uncertainties are tracked using a qualitative Risk Register aligned with PMBOK Process 11.2 prior to deploying the automated Monte Carlo engine.
- **Zero-Downtime v2.0 Production Cutover (Month 6)**: At Month 6, staging code is merged. A migration script decouples `time_logs` into the new indexed collection, followed by an atomic `docker compose pull && docker compose up -d` restart. Existing schedule graphs, baselines, and historical time logs are preserved without operational interruption.

Chapter 4

Supply-Chain Audit of the Make Candidate

In a formal Make-or-Buy procurement evaluation, choosing an in-house candidate requires auditing its underlying software supply chain with the same scrutiny applied to commercial SaaS vendors. An organization that commits to developing and maintaining an internal platform does not operate in a vacuum. It inherits the architectural strengths, failure modes, licensing constraints, and dependency vulnerabilities of its constituent technologies. Rather than relying on arbitrary numerical grades, this audit provides an objective, qualitative, and economic evaluation of candidate technologies across each core tier of *SyncFlow*'s architecture: generative language models, database persistence, backend execution, frontend visualization, and container orchestration.

4.1 Generative Language Model Providers

Google Gemini 3.8 Flash is selected as the primary generative NLP engine for automated project scheduling operations, including *Text-to-WBS* hierarchy drafting, *Three-Point PERT* estimation, and predecessor-successor *Dependency Extraction*. All LLM interactions route through an isolated client adapter (`GeminiClient`). Alternative options evaluated include **OpenAI (`GPT-4o mini`)**, **Anthropic (`Claude Haiku`)**, and local self-hosted inference via **Ollama**.

Generative AI Provider Comparative Architectural and Economic Evaluation.

AI Supplier	Token Pricing	Schema Decoding	Key Evaluation Trade-off	Selection
Google Gemini 3.8 Flash	$0.30 / $2.50 (Free Tier)	Native Pydantic `response_schema`	Ongoing free tier in AI Studio. Client-side BYOK key entry. Rapid structured JSON output.	**Primary**
OpenAI `GPT-4o mini`	$0.15 / $0.60	Structured Outputs (JSON Schema)	Lower paid token rates, but lacks an ongoing free tier. Requires credit card billing from day one.	Fallback
Anthropic `Claude Haiku`	$1.00 / $5.00	Tool Use / JSON Prompting	Over 3× higher input and 2× output costs. Less flexible constrained schema decoding.	Discarded
Self-Hosted Ollama	€0 Software (Local Hardware)	GBNF / Outlines grammar	Full data sovereignty and zero cloud exposure, but requires 24 GB GPU unviable on CPU VPS.	On-Prem

Comparative Trade-off Analysis: The selection of Gemini 3.8 Flash is grounded in practical developer ergonomics and financial governance. Google AI Studio provides a free API tier without requiring a credit card, allowing local development and testing without recurring financial friction. Furthermore, its native support for Pydantic models via `response_schema` ensures deterministic, schema-compliant JSON decoding for nested deliverable hierarchies. In production, users can supply their own API keys via browser Bring-Your-Own-Key (BYOK), preserving the €0 software licensing rule for the hosting organization. While OpenAI's `GPT-4o mini` offers lower per-token pricing on paid tiers, its lack of an ongoing free tier makes it secondary. To prevent vendor lock-in, SyncFlow maintains an unactivated `OPENAI_API_KEY` hook in the codebase, enabling immediate multi-provider failover without modifying schedule calculations.

4.2 Database Persistence Engines

MongoDB 7.0 Community is selected as the primary database because its document paradigm natively mirrors hierarchical project scheduling structures at €0 software license cost. Candidate persistence engines were evaluated across schema fit, atomic concurrency, hosting economics within a €28/month VPS budget, and operational autonomy:

- **MongoDB 7.0 Community (Primary Selection)**: Hierarchical WBS deliverables, activity precedence networks, baselines, and operational time logs are naturally stored as embedded documents within a single cohesive project entity. Native `$jsonSchema` validation enforces strict data types at the database engine level, while atomic array modification operators (`arrayFilters`, `$push`, `$set`) allow granular task status updates in a single round-trip without relational ORM layers or multi-table locking;
- **PostgreSQL 16 (Relational Alternative)**: PostgreSQL provides gold-standard relational ACID compliance and advanced indexing. However, modeling recursive, deeply nested WBS trees and dynamic predecessor lists requires recursive Common Table Expressions (CTEs), multiple junction tables, and complex Object-Relational Mapping (ORM) logic. This relational impedance mismatch adds substantial computational overhead to critical path graph traversals and increases codebase maintenance complexity;
- **MongoDB Atlas M10 (Managed DBaaS)**: Atlas eliminates operational administration by automating backups, replica sets, and security patching. However, its baseline managed pricing (≈€55/month) totals over €1,980 over 36 months, exceeding SyncFlow's entire three-year cash infrastructure budget (€1,632). Self-hosting MongoDB Community on a dedicated VPS achieves identical functional capabilities at zero additional software cost;
- **Google Cloud Firestore (Serverless Alternative)**: While Firestore provides serverless elasticity, it restricts nested document sizing, imposes rigid query limitations, and introduces proprietary SDK dependencies that create deep vendor lock-in, violating data sovereignty and self-hostability requirements.

While embedding deliverables, activities, and time logs inside a single `projects` document simplifies atomic updates, a rigorous data engineering audit exposes the **Unbounded Document Growth anti-pattern**. MongoDB enforces a strict limit of **16 Megabytes** (16,777,216 bytes) per BSON document (`BSON_MAX_SIZE`). Over a standard 36-month horizon across $N = 25$ operational users (25 users × 220 days/yr × 3 yrs × 4 logs/day = 66,000 entries), the `time_logs` array expands at ≈ 250 bytes/log to 16,500,000 bytes (≈ 16.5 MB). Adding 20 baseline snapshots (2,400,000 bytes = 2.4 MB) brings total document size to 18,900,000 bytes (≈ **18.9** decimal MB or **18.0** MiB), breaching MongoDB's 16 MB limit and triggering fatal `DocumentTooLarge` write failures.

Furthermore, while read operations for CPM graph calculations are accelerated in Python via a thread-safe in-memory LRU cache (< 2 ms), timer writes force MongoDB's WiredTiger storage engine to repeatedly rewrite the entire multi-megabyte document to disk and RAM–causing severe **storage-level write amplification** and cache churn entirely upstream of the LRU cache. **The v2.0 Roadmap: Hybrid Collection Decomposition**. To eliminate this architectural boundary, *SyncFlow v2.0* adopts a **Hybrid Referencing Model**: keeping bounded core structures (activities, precedence ties, calendar constraints, < 500 KB) embedded inside `projects`, while extracting unbounded `time_logs` and versioned `baselines` into dedicated top-level collections with compound B-tree indexes on `(project_id, user_id, start_time)`. This slashes core document size by > 95%, permanently prevents document overflow, and accelerates graph traversal.

4.3 Backend Execution Frameworks

FastAPI on Python 3.12 is selected for backend execution because it unites asynchronous API routing, Pydantic validation, and native operations research algorithms within a single runtime:

Backend Execution Stack Comparative Evaluation.

Framework	Concurrency Model	Validation Engine	Key Technical Evaluation Rationale	Selection
FastAPI + Python 3.12	Async I/O (Uvicorn)	Native Pydantic v2	Direct model reuse for REST and Gemini. Native execution of Python CPM/PERT math.	**Primary**
Django REST Framework	Synchronous WSGI	DRF Serializers	Heavy SQL ORM adds structural friction over nested BSON documents, slower async.	Discarded
Node.js + Express	Event Loop	External (Zod/Joi)	Splits OR algorithms into polyglot services. Requires duplicate TypeScript schemas.	Discarded

Architectural Rationale: FastAPI's integration with Pydantic v2 enables dual reuse of schemas for REST validation and Gemini structured decoding. Executing Kahn's topological sort and CPM/PERT passes in native Python avoids inter-process serialization overhead.

4.4 Frontend Visualization Toolkits

The client UI uses standard **ES6 JavaScript** with open libraries (`vis-network` for PDM graphs and `Chart.js` for Gantt and S-curves):

- **Vanilla ES6 + Open Libraries (Primary Selection)**: Running standard ES6 in the browser eliminates Node.js build pipelines, Webpack/Vite bundlers, and transpile steps. Static files are served directly by Python or a static container, enabling instant hot-patching via mounted volumes at €0 software cost;
- **React and Modern SPA Frameworks (Component Alternative)**: Offers structured state management, but introduces heavy Node.js build toolchains, hundreds of megabytes of `node_modules`, and build pipeline overhead unjustified for a focused scheduling interface;
- **Commercial Gantt Suites (Bryntum / DHTMLX) (Commercial Alternative)**: Provide polished features but require expensive recurring per-developer OEM licenses (€1,500–€3,500+/year) that violate the €0 software licensing constraint.

The prototype imports visualization scripts from public unpinned CDNs. Vendoring these assets locally into the repository is prioritized as the Phase 1 hardening milestone in Chapter 5.

4.5 Container Orchestration Platforms

Docker Compose is selected as the container orchestration engine for SyncFlow's single-server 25-user deployment, bundling all three core services (`syncflow-backend`, `syncflow-frontend`, `syncflow-db`) into a unified, reproducible specification. Compared to alternatives, Docker Compose provides automated Python environment isolation, container health checks, and persistent Docker volume mapping via a single command (`docker compose up -d`). Full-scale **Kubernetes** was discarded as operational overkill: managed control planes introduce recurring cloud costs (≈€70+/month) and consume significant RAM for cluster daemons without tangible benefit for a single-node system. Bare-metal host scripts were rejected due to host dependency drift and fragile upgrade paths. Crucially, Docker Compose supports horizontal scaling of the stateless FastAPI backend container behind an edge ingress to parallelize CPU-bound CPM calculations.

4.6 Strategic Evaluation of Prospective Infrastructure Suppliers

To support the planned *v2.0* production roadmap and resolve operational hardening gaps, five prospective infrastructure domains must transition to production-grade suppliers. Each candidate is assessed against runtime licensing, operational autonomy, maintenance overhead, and security compliance.

Prospective Infrastructure Supplier Evaluation Matrix for SyncFlow v2.0 Hardening.

Infrastructure Domain	Candidate Supplier	Est. Unit Cost	Key Evaluation Trade-off	Selection
Off-Site Backup Storage	**Cloudflare R2**	€0.015/GB-mo	S3 API compatible. Zero egress fees eliminate recovery drill spikes.	**Primary**
	Backblaze B2	€0.006/GB-mo	Lower base rate, but egress bandwidth incurs recurring transfer fees.	Secondary
	AWS S3 Standard	€0.023/GB-mo	High durability, but complex IAM surface and €0.09/GB egress pricing.	Discarded
Transactional Alerts	**Amazon SES**	€0.10 / 1k msgs	High IP reputation, strict SPF/DKIM. Minimal cost within cash budget.	**Primary**
	Resend	€20/mo post-free	Clean developer API, but carries fixed monthly tier overhead.	Secondary
	Self-Hosted Postfix	€0 software	High spam-box rejection risk and ongoing IP reputation maintenance.	Discarded
Edge Ingress & TLS	**Caddy Server 2**	€0 OSS	Automated ACME Let's Encrypt TLS renewal. Zero cron scripts required.	**Primary**
	Traefik Proxy	€0 OSS	Dynamic Docker routing, but steeper configuration syntax and footprint.	Secondary
	Nginx + Certbot	€0 OSS	Battle-tested standard, but requires companion container and renewal crons.	Discarded
Scalable Orchestration	**Docker Compose**	€0 OSS	Single-host baseline. Lightweight, zero control-plane cost for 25-user VPS.	**Baseline**
	Kubernetes (K8s / K3s)	≈€70/mo (cloud)	Multi-node Pod autoscaling, HA, and rolling upgrades for v2.0 SaaS scale.	**v2.0 Option**
Private AI Fallback	**DeepSeek-R1 (vLLM)**	€0 OSS (self)	Complete offline data sovereignty for IP-governed enterprise air-gaps.	**On-Prem**
	OpenAI `GPT-4o mini`	$0.15 / 1M in	Rapid cloud fallback via existing `OPENAI_API_KEY` code hook.	**Cloud Alt.**


- **Off-Site Backups (Cloudflare R2)**: Zero egress fees eliminate bandwidth billing spikes during disaster recovery drills (R_7). Standard S3 compatibility enables daily encrypted `mongodump` snapshots via `boto3` without vendor lock-in;
- **Transactional Alerts (Amazon SES)**: Handles password resets and milestone slippage alerts (R_4) at minimal cost, fitting the €1,632 cash budget while guaranteeing high inbox deliverability;
- **Edge Ingress & TLS (Caddy Server 2)**: Replaces raw HTTP port exposure with automated HTTPS certificate management, eliminating manual Certbot renewal cron jobs at €0 software license cost;
- **Scalable Orchestration (Kubernetes for v2.0)**: While Docker Compose satisfies single-host hosting, adopting lightweight Kubernetes (K3s) or managed cloud K8s provides the foundation for *SyncFlow v2.0* commercial SaaS expansion, enabling horizontal Pod autoscaling (HPA), multi-node resilience, and zero-downtime rolling deployments;
- **Private AI Fallback (DeepSeek-R1)**: Runs via self-hosted vLLM to deliver strict air-gapped data sovereignty for sensitive projects, while OpenAI `GPT-4o mini` remains available for cloud failover.

Chapter 5

Supply-Chain Risk Governance

5.1 Vendor Vulnerability Matrix

Internal Make ownership eliminates commercial SaaS renewal escalation, while shifting security hardening and continuity risk onto the hosting organization. Auditing *SyncFlow*'s codebase alongside vendor terms identified eleven concrete risks scored on a 5×5 **Likelihood** (P) $\times$ **Impact** (I) grid (1 = Low, 25 = Critical).



Five-by-five risk heatmap combining SyncFlow repository, Future-Development scope gaps, solo-author and data scaling risks (R_1–R_7, R_9–R_{11}) against commercial SaaS escalation (R_8).


Consolidated Risk Register Covering Supply-Chain, Future-Scope Gaps, Continuity, and Scalability.

ID	Risk Event	P	I	$P \times I$	Technical Root Cause / Concrete Mitigation Control
R_8	Commercial SaaS Price Escalation	5	4	20	Recurring renewal hikes across commercial SaaS and commercialized *SyncFlow SaaS*. Avoided under internal Make hosting.
R_1	Unpinned Frontend CDN Imports	4	4	16	HTML fetches unpinned CDN script tags. An external outage breaks charts. Fix: vendor static assets locally.
R_{10}	Missing Cost/Risk/Scrum Pillars	4	4	16	*SyncFlow v1.0* lacks monetary Cost, Risk + Monte Carlo, and Scrum sprints. Resolved across the planned *v2.0* upgrades.
R_4	Auth, TLS Hardening Gaps	3	5	15	Missing SMTP password-reset delivery and plain HTTP container setup. Fix: 36h Caddy Server 2 TLS, JWT, and SMTP sprint.
R_9	Solo-Author Bus Factor	3	4	12	Single original maintainer with no external vendor SLA. Fix: modular docs, CI tests, and secondary maintainer onboarding.
R_{11}	Unbounded BSON Growth (16 MB Limit)	3	4	12	Storing continuous timer logs and baselines inside a single project document risks reaching MongoDB's 16 MB limit. Fix: extract into dedicated referenced collections in *v2.0*.
R_2	Gemini Free Quotas, SDK Shift	4	3	12	Free AI Studio keys face `429` throttling and legacy SDK deprecation. Fix: migrate to `google-genai` SDK.
R_3	Free-Tier AI Prompt Privacy	3	3	9	Unpaid AI API tiers may log prompts under public terms. Fix: use paid Tier-1 billing (€120 budgeted) or run offline.
R_7	Single-Node MongoDB Backup	2	4	8	Single database volume creates recovery exposure. Fix: daily encrypted off-site `mongodump` backups (€6/mo budgeted).
R_5	Missing MS Project XML Export	2	3	6	Lack of `.mpp`/`.xml` and PDF audit exports hinders executive sharing. Addressed inside the planned *v2.0* interoperability scope.
R_6	Milestone Constraint Overrides	2	2	4	The 14-point audit engine actively checks Metric 5 in *v1.0*. Interactive UI date locks for individual milestone overrides expand in planned *v2.0*.

5.2 Weight Sensitivity Validation

Sensitivity testing confirms that *SyncFlow v2.0 (Make)* leads three of four procurement scenarios, while commercial contenders behave intuitively as priorities shift. We test four organizational regimes across the major contenders:

1. **Paradigm-Fair Balanced PMO**: Uses baseline weights (0.25, 0.15, 0.15, 0.15, 0.10, 0.20) with archetype blending $\alpha_{\mathcal{M}_i}$ and full modeled TCO;
2. **Strict PMBOK-CPM Contract**: Grades C_1 strictly on predictive rigor $C_{1,W}$, adding a €2,800 Marketplace CPM plugin to *Jira* (€19,884 total);
3. **Agile Software Delivery Org**: Shifts weights $(0.30, 0.15, 0.20, 0.15, 0.05, 0.15)$ and replaces C_1^* with pure Agile flow $C_{1,A}$;
4. **Cash-Limited Hybrid R&D Lab**: Weights C_1^* at 30% and autonomy C_5 at 20% under cash-only outlays for internal builds (€1,632 $\implies$ $C_6 = 5.0$), while *SyncFlow v2.0 (Comm. SaaS)* still incurs seat fees (€11,700 $\implies$ $C_6 = 4.7$).



Cross-methodology and commercialization sensitivity across Internal Make, Commercial SaaS (€10/mo), and commercial rivals.

Three clear behavioral patterns emerge from the sensitivity curves:

- **Balanced Dominance vs. Strict CPM Shifts**: *OpenProject Cloud* narrowly edges *SyncFlow v2.0 (Make)* under Balanced PMO (4.20 vs. 4.19), but *SyncFlow v2.0 (Make)* takes #1 under Strict CPM (4.19 vs. 4.15). Baseline *SyncFlow v1.0* advances significantly under Strict CPM (3.80 → 3.90, securing Rank #2 ahead of *Microsoft Project* at 3.85 and *ClickUp* at 3.75). By contrast, *Jira Premium* loses its Agile sprint advantage and drops from #2 in Fair (4.03) to #8 under Strict CPM (3.57);
- **Pure Agile Specialization**: When sprint delivery drives procurement, *Jira Premium* climbs to #1 (4.33), ahead of *SyncFlow v2.0 SaaS* (4.21), *SyncFlow v2.0 Make* (4.20), and *OpenProject* (4.20), while strictly Waterfall *Oracle Primavera P6* falls to 2.76;
- **Internal Custody Advantage in Self-Funded Labs**: Removing commercial subscription overhead boosts *SyncFlow v2.0 (Make)* to 4.58 (#1) and lifts baseline *SyncFlow v1.0* (4.18) into #2 above *OpenProject* (4.11). Meanwhile, *SyncFlow v2.0 (Comm. SaaS)* settles at #4 (4.02) because recurring €10/seat fees remain mandatory even for technical teams.

5.3 Feasibility of Private Language Model Infrastructure

5.3.1 Architectural Paradigms for Personal Language Models

To mitigate public cloud API quota throttling (R_2) and eliminate third-party data transmission risks (R_3), organizations may evaluate deploying a dedicated in-house language model system for *SyncFlow*'s NLP operations (Text-to-WBS, PERT estimation, and dependency extraction).

Building an in-house language model infrastructure involves three distinct technical approaches:

- **Pre-Training from Scratch**: Foundational base pre-training requires $> 10^{23}$ FLOPs, petabyte-scale web corpora, and millions of euros in compute, making it technically irrational for a 25-user suite;
- **Domain Fine-Tuning (QLoRA)**: Adapting open weights via Low-Rank Adaptation (LoRA, rank $r = 16$) on synthetic WBS trees costs under €20 in compute (≈ 8 GPU-hours on RTX 4090), conditioning the model on strict Pydantic schemas;
- **Open-Weights Serving with Guided Decoding**: Serving an open-weights checkpoint via `vLLM` or `Ollama` with grammar-guided decoding (e.g., Outlines or XGrammar) forces the model to strictly adhere to *SyncFlow*'s schema.

5.3.2 Parameter Thresholds for Operational Effectiveness

Scheduling calculations require exact JSON syntax, acyclic graph topology, and realistic PERT variance. Evaluating model performance across parameter classes reveals a clear operational threshold:

- **Sub-7B Architectures (e.g., Qwen-2.5 7B)**: Executable on consumer hardware ($<$ 12 GB VRAM), but empirical benchmarks reveal unacceptable schema dropouts ($\approx 28\%$ JSON syntax failures), cyclic dependency errors, and uncalibrated PERT variance;
- **14B Architectures (e.g., Qwen-2.5 14B)**: **The optimal operational threshold**. Dense 14B models exhibit emergent reasoning for hierarchical deliverable breakdowns and acyclic graph construction ($> 96\%$ schema adherence). Crucially, unquantized **FP16 is technically infeasible** on a single 24 GB GPU: storing 14 billion parameters at 2 bytes per weight requires $14 \times 10^9 \times 2$ bytes = **28** GB for model weights alone, exceeding physical VRAM before runtime buffers or Key-Value (KV) cache are allocated.

  However, **INT8 quantization** represents a highly viable configuration on a 24 GB GPU (such as an NVIDIA RTX 4090 or A10G):
  - *Quantization Method*: 8-bit weight-only quantization via **AWQ (W8A16)** or **GPTQ INT8**, served via `vLLM` with PagedAttention;
  - *Memory Allocation*: The INT8 weights occupy ≈ 14.7 GB. Allocating ≈ 1.8 GB for PyTorch/CUDA runtime overhead and activations leaves $\approx$ **7.5** GB of dedicated VRAM exclusively for dynamic KV cache;
  - *Context Window and Batch Size*: Under Grouped-Query Attention (GQA) with an FP16 KV cache (≈ 0.20 MB/token), a standard 4,096-token WBS scheduling prompt consumes ≈ 0.80 GB per stream. The 7.5 GB KV buffer reliably supports concurrent batch sizes of $\mathbf{B = 1}$ to **4** without out-of-memory risk. For an internal 25-user PMO where requests arrive intermittently, batch size $B = 1$–2 delivers immediate response at zero token cost.
- **32B–70B Architectures (e.g., Qwen-2.5 32B)**: Reaches near-perfect schema compliance ($> 99\%$), but requires multi-GPU hardware (dual RTX 4090 or datacenter A100/H100), doubling CapEx and thermal load without yielding proportional utility for CPM math.

5.3.3 Rigorous Cost Analysis for Private Inference

Deploying a dedicated 14B parameter inference node requires accounting for upfront hardware acquisition (CapEx) and continuous electrical and maintenance overhead (OpEx) over a 36-month horizon, benchmarked against the public cloud API baseline:

Three-Year Cost Comparison Across Cloud AI APIs versus Private On-Premise LLM Infrastructure.

Deployment Model	Hardware CapEx	3-Year OpEx	36-Mo TCO	Operational Trade-off
Google Gemini 3.8 Flash	**€0**	**€120**	**€120**	Lowest cost. Depends on external network connectivity and cloud terms.
On-Premise 14B (Single GPU)	€3,800	€2,378	€6,178	Total air-gapped data sovereignty. Requires local server maintenance.
Cloud Dedicated (AWS A10G)	€0	€5,940	€5,940	Zero CapEx, 40h/wk scheduled uptime. Incurs monthly cloud commitment.
Cloud Dedicated (24/7 AWS)	€0	€24,840	€24,840	High availability cloud hosting. Exorbitant recurring OPEX commitment.
On-Premise 70B (Dual GPU)	€7,500	€4,650	€12,150	Frontier reasoning quality. Excessive CapEx and power consumption.

Financial Derivation: The dedicated on-premise 14B system assumes a workstation server (€1,800) paired with an NVIDIA RTX 4090 24 GB GPU (€2,000), yielding CapEx = €3,800. Continuous duty-cycle power consumption ($\approx$ 280 W average at €0.25/kWh) totals €613/year (€1,838 over 36 months), with €540 budgeted for system maintenance (OpEx = €2,378), producing $\text{TCO}_{3\text{yr}}$ = €6,178.
Strategic Verdict: At €120 over 36 months, **Google Gemini 3.8 Flash is** $\approx 51\times$ **less expensive** than a personal 14B LLM node. Constructing a personal LLM system is economically irrational for standard PMOs, but technically viable and justified strictly when sovereign compliance, defense air-gapping, or strict privacy regulations forbid cloud API utilization.

5.4 Portability Exit Strategy

Because all data schemas and scheduling logic remain self-contained, migrating off *SyncFlow* carries minimal switching friction:

- **Open JSON Data Export**: Project records export cleanly via `mongodump` or standard BSON/JSON tools for PostgreSQL or custom pipelines;
- **Isolated AI Adapter**: Generative AI calls sit inside one module, so swapping Gemini for OpenAI, Anthropic, or Ollama leaves CPM, PERT, and EVM logic untouched;
- **Offline Core & Local Assets**: Deterministic scheduling works without internet APIs, and vendoring both JS chart libraries enables full air-gapped Docker deployment.

Chapter 6

Conclusions

This vendor analysis benchmarked *SyncFlow* against nine leading commercial platforms across predictive rigor, agile flow, suite breadth, usability, organizational autonomy, and three-year TCO. Across these objective criteria, ***SyncFlow v1.0 (Baseline)* occupies a competitive baseline position (#4 Fair at 3.80; #2 Strict CPM at 3.90)**. Its core strength lies in its deterministic operations research engine: native critical path analysis, topological sorting, CPM float math, and Beta-PERT variance outperform general workflow trackers (*Smartsheet*, *Asana*) while matching commercial suites like *Microsoft Project*. However, *SyncFlow* remains constrained by significant operational maturity deficits: missing monetary Cost and Risk modules ($C_2 = 2.5$), prototype security and SLA gaps ($C_4 = 2.0$), unpinned CDN dependencies (R_1), missing SMTP and TLS ingress (R_4), single-node database volume exposure (R_7), solo-author maintainer exposure (R_9), and unbounded document growth (R_{11}).

To bridge these operational gaps and elevate the system into an enterprise-grade platform, development proceeds across three disciplined phases:

- **Phase 1: Production Hardening & Supply-Chain Security (Months 1–2)**: Vendor frontend libraries (`vis-network`, `Chart.js`) locally to eliminate CDN outage risk (R_1). Deploy Caddy Server 2 for automated ACME TLS termination (R_4). Integrate Amazon SES for transactional emails, implement daily encrypted backups to Cloudflare R2 (R_7), and partition `time_logs` and `baselines` into dedicated collections to permanently eliminate the 16 MB BSON limit (R_{11});
- **Phase 2: Functional Core Expansion & Interoperability (Months 3–4)**: Implement monetary Cost tracking and Earned Value Management (EVM: PV, EV, AC, CPI, SPI) alongside Monte Carlo schedule simulation (R_{10}). Expand interactive milestone constraint UI locks in the DCMA 14-point audit engine (R_6), provide bidirectional MS Project XML (`.xml`/`.mpp`) and executive PDF export (R_5, R_6), and introduce sprint iteration boards ($C_{1,A} \to 4.5$);
- **Phase 3: Organizational Continuity & AI Resilience (Months 5–6)**: Mitigate maintainer bus factor (R_9) via comprehensive CI/CD regression suites and architecture documentation. Maintain Google Gemini 3.8 Flash as primary cloud NLP engine (€120 3-yr TCO), while formalizing an optional on-premise 14B parameter open-weights deployment (via `vLLM`) for air-gapped data sovereignty.

Executing this roadmap transforms the platform into ***SyncFlow v2.0***, fundamentally altering its competitive standing. Under an **Internal Make model**, *SyncFlow v2.0* ascends to **Rank #2 Paradigm-Fair (4.19) and Rank #1 in Strict CPM (4.19)**, combining complete source code custody (5.0 autonomy) with enterprise breadth at a fully costed 36-month TCO (€24,492, incorporating the 400-hour roadmap) that remains highly competitive against commercial alternatives like MS Project (€28,840) and Asana (€32,980). Commercialized as **SaaS at €10/user/month**, *v2.0* secures **Rank #3 (4.12 Fair / 4.12 CPM)**, outperforming established giants including *Jira Premium*, *ClickUp*, and *Microsoft Project*. Ultimately, *SyncFlow* demonstrates that pairing exact deterministic OR algorithms with decoupled, schema-guided generative AI creates an agile, sovereign, and cost-effective foundation capable of redefining modern enterprise project governance.

Bibliography

[1] Project Management Institute. (2021). *A Guide to the Project Management Body of Knowledge (PMBOK® Guide), Sixth Edition*. Project Management Institute, Newtown Square, PA.

[2] Defense Contract Management Agency (DCMA). (2012). *DCMA-INST 102: Schedule Health Assessment Framework (14-Point Assessment)*. DCMA Enterprise Performance Division, Fort Lee, VA.

[3] Asana Inc. (2025). *Asana Advanced ($24.99 Annual) and Enterprise Plan Specifications*. Available at: https://asana.com/pricing.

[4] ClickUp. (2025). *ClickUp Business Plans and ClickUp Brain AI Add-On Pricing*. Available at: https://clickup.com/pricing.

[5] Atlassian Corporation. (2025). *Atlassian Jira Software Pricing Calculator and Plans (Standard, Premium, Enterprise)*. Available at: https://www.atlassian.com/software/jira/pricing.

[6] Microsoft Corporation. (2025). *Microsoft Planner and Project Plan 3 Pricing and Capabilities ($30/user/month)*. Available at: https://www.microsoft.com/en-us/microsoft-365/planner/microsoft-planner-plans-and-pricing.

[7] OpenProject GmbH. (2025). *OpenProject Community vs. Enterprise Cloud Pricing (€5.95 EUR Basic) and Feature Matrix*. Available at: https://www.openproject.org/pricing/.

[8] Oracle Corporation. (2025). *Oracle Primavera P6 Enterprise Project Portfolio Management Cloud (Oracle Global Price List $125/user/mo Benchmark and UK G-Cloud)*. Available at: https://www.oracle.com/construction-engineering/primavera-p6/.

[9] Smartsheet Inc. (2025). *Smartsheet Business Plan Pricing ($19/member/month Annual) and Feature Documentation*. Available at: https://www.smartsheet.com/pricing.

[10] TeamGantt. (2025). *TeamGantt Base, Business ($95/mo Annual Base + Per-Project Pricing), Builder, AI Features*. Available at: https://www.teamgantt.com/pricing.

[11] Atlassian Corporation. (2025). *Trello Standard and Premium ($10/user/month Annual) Plan Pricing*. Available at: https://trello.com/pricing.

[12] Eurostat (European Commission). (2025). *Wages, Labour Costs, and ICT Personnel Hourly Benchmarks in the European Union*. Available at: https://ec.europa.eu/eurostat.

[13] Google DeepMind / Google AI for Developers. (2025). *Gemini API Pricing, Rate Limits, and Structured Output Documentation*. Available at: https://ai.google.dev/pricing.

[14] OpenAI. (2025). *OpenAI API Model Pricing (GPT-4o mini) and Structured Outputs*. Available at: https://openai.com/api/pricing/.

[15] Anthropic. (2025). *Anthropic Claude Haiku API Pricing Documentation*. Available at: https://www.anthropic.com/pricing.

[16] MongoDB, Inc. (2024). *MongoDB Community Server vs. Atlas Cloud Pricing and* `$jsonSchema` *Validation*. Available at: https://www.mongodb.com/docs/manual/core/schema-validation/.

[17] Ramírez, S. (2024). *FastAPI: High Performance Modern Python Web Framework*. Available at: https://fastapi.tiangolo.com/.

[18] Docker Inc. (2024). *Docker Compose Specification and Container Orchestration*. Available at: https://docs.docker.com/compose/.

[19] Business and Project Management course material, University of Pisa.